

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 Oct. 2016	Review Design Brief, assign tasks to team members	2 hr	All	
2 Nov. 2016	Design page appearance, set up CSS page to drive all pages	2 hr	All	And, continue researching for individual pages
3 Dec. 2016	Continue page design and get kinks out of CSS	2 hr	All	Continue researching for individual pages. Each team member assigned one or more pages.
4 Jan. 2016	Continue developing individual pages	3 hr	All, sort of. Lost two members due to disinterest.	
5 Feb. 2017	Continue developing individual pages, begin integration to site	3 hr	Abby, Devin, and Theo.	
6 March 2017	Finalize individual pages, conduct interviews.	4 hr	Abby, Devin, and Theo.	
Advisor signature 				